

**PMP Sample Test Questions
(correct answers are bolded)**

1. An accepted deadline for a project approaches. However, the project manager realizes only 75% percent of the work has been completed. The project manager then issues a change request.

What should the change request authorize?

- A. Additional resources using the contingency fund
- B. Escalation approval to use contingency funding
- C. Team overtime to meet schedule
- D. Corrective action based on causes**

2. The project manager develops a process improvement plan to encourage continuous process improvement during the life of the project. Which of the following is a valid tool or technique to assist the project manager to assure the success of the process improvement plan?

- A. Change control system
- B. Process analysis**
- C. Benchmarking
- D. Configuration management system

3. The project manager meets with the project team to review lessons learned from previous projects. In what activity is the team involved?

- A. Performance management
- B. Scope identification
- C. Risk identification**
- D. Project team status meeting