

Nine Knowledge Area Definitions

- Project Integration Management This process coordinates the other areas to work together throughout the project.
- Project Scope Management is a set of processes used to ensure that the project includes all of the requirements and no new requirements are added in a way that could harm the project.
- Time Management involves processes to ensure that the project is completed on schedule.
- Cost Management involves processes to ensure that the project is completed on budget.
- Quality Management ensures that the project meets its requirements, or does what it is expected to do.
- Human Resource Management includes all of the processes used to develop, manage and put the project team together.
- Communication Management determines what information is needed, how that information will be sent and managed, and how project performance will be reported.
- Risk Management involves identifying, managing and controlling risk of a project.
- Procurement Management is the group of processes used to acquire the materials and services needed to complete the project.