

The Five Process Groups of Project Management

1. Initiating – Defines and authorizes the project
2. Planning – Describes how the project will be managed
3. Executing – Helps the project groups work together to complete the work
4. Monitoring and Controlling – Checks the progress of the project and corrects problems.
5. Closing – Formally closes each phase or the project and receives approval of the project work for the phase or project.