
PgMP Sample Test Questions 
(correct answers are bolded) 

 
 
Use this scenario to answer questions 1 and 2. 
 
Program A has been cancelled. Program B relies on benefits achieved from two of the 
projects within Program A. Management is transferring those two projects into 
Program B so they can be completed. The two projects are 50% and 70% complete 
respectively. The projects use a different set of reporting methods, standards and tools 
from Program A. 
 
1. Which of the following is the best option for the program manager of Program B to 
pursue? 
 
A. Train Program A project managers and their teams in Program B’s standards, and 

implement the changes necessary to have the two new projects perform the same as 
other projects within Program B. 

 
B. Assign experienced project managers from Program B to the two projects to bring 

them into compliance with the program requirements in the shortest time and 
simplest fashion. 

 
C. Allow the existing protocol from Program A to continue through the duration of the 

two projects, minimizing disruption to their efforts. 
 

D. Determine gains from consistency to determine the best results. Advise the 
Program Steering committee of their decision. 

 
 
2. What is the best first step to incorporating the two projects into Program B? 
 
A. Review the project status with the two project managers, evaluate the 

component initiation criteria from Program A, evaluate impacts on 
funding/resources to their program, and prepare a change request to 
incorporate into Program B. 
 

B. Meet with the project teams to understand the status of both projects. Develop a 
charter and hold a chartering session to discuss the overall status of the Program B 
and where the two projects fit. Also discuss Program B policies and procedures, 
structure and implementation methods, and overall benefits. 

 
C. Convene the Program Steering Committee to discuss the two projects and to brief 

them on status, methods for incorporation of the projects, and impacts and benefits 
from the transition into the program. 

 
D. Meet with their executive sponsor to get input on how best to incorporate the two 

projects into Program B. 
 


